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Item Title Detail

1 Logistics Ferry service to Changxing Island has been unavailable since yesterday's 

typhoon warning.  No CT personnel were on the island today.

2 Meetings attended I met with Jason Tom and Keith Devonport at approximately 9:00 am to 

discuss ABF's proposed revisions to the dimension control plan.  Gang Jiao 

was involved in the discussion via telephone.  Gang further clarified 

ZPMC's intent for using assembly control lines in lining up OBG shell 

plates transversely and longitudinally.

3 Key conversations Jason Tom, Keith Devonport, Ryan Smith, David McClary and I discussed 

the Special Provisions' definition of a satisfactory tower mock-up.  In 

particular we discussed the defects found in over 10 percent of the length of 

welds of Skin Plate A.  We agreed that the Contractor needs to address the 

issue and that the fabrication methods which result in weld defect rates of 

over 10 percent in the mock-up would be unacceptable in production.  An 

NCR will be issued to ABF to document the issue.
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